

Fit up Plan					
Show			Ballet Resit		
Stage Supervisor			Erin Johnstone		
Date	Time	Task	Crew	LX	Notes
Tue	09:00-09:15	Tool Box Talk	ALL	Tool box talk	
	09:15-09:55	Stage Mark up	SS, ATSD 1, ATSD 2	overhead (US)	
	09:15-09:55	Mark up flies+Grid/Pull kit to Grid	HoF, ATSD 3		
	09:55-11:00	Grid fit up	HoF, ATSD 3		
	09:55-11:00	install aperture hoists/ build truss	SS, ATSD 1, ATSD 2		
	11:00-11:20	TeaBreak			
	11:20 - 12:30	Hemp point install	HoF, ATSD 3	ers (work on opposing	US lx ladder points first
	11:20-12:30	Float FoH truss	SS, ATSD 1, ATSD 2		
	12:30 -13:00	BP Screen	ALL		HoF will stay available to LX
	13:00-14:00	Lunch			
	14:00 - 15:15	Aperture	ALL	overhead (DS)	UniBeam/hang flats, Use Tallescope
	15:15 - 16:00	cloths	ALL		
	16:00-17:00	unroll/clean dancefloor	ALL		Don't Tape down
Wed	09:00-09:30	tape dance floor	SS, Atsd2, ATSD 3	FoH	
	09:00-09:30	install aperture operation line	Hof,ATSD 1		
	09:30-11:00	Aperture, Half tabs and test	ALL		
	11:00-11:20	Break			
	11:20-12:30	install hard masking	ALL	FoH	
	12:30-13:00	install soft masking	ALL		
	13:00-14:00	Lunch			
	14:00-14:30	Install Quick change areas	HoF,ATSD 1, Atsd 2	Booms	
	14:00-15:00	Build/retrieval of deck	SS, ATSD 3		mark on stage location, expect it to change
	14:30 -15:00	Clean Dance floor	HoF,ATSD 1, Atsd 2		