

Cinerella fit up plan			
Date	Time	Activity	Who
Tuesday 12th November	10:00-10:15	Tool box talk	All
	10:15-10:45	Mark out / ping points	Eve, Alexandra, Shanon, Greig, Sean
	10:15-10:46	Haul kit to grid	Noah, Erin
	10:45-13:00	Bring kit up from pit/instal trap/layforestage curve	Sean,Eve
	10:45-13:00	Drop in hemp lines	All
	13:00-14:00	Lunch	All
	14:00-17:00	Run in kinesys and Ecam points/remove grid pannels	All
	17:00-18:00	Dinner	All
	18:00-19:00	Assemble truss and float	All- Greig to set up control
	19:00-21:00	Swing Borders	All- greig on fly, 2 in loading
	21:00	Finish	
Wednesday 13th November	10:00	Costume fitting	Eve, Noah, Alexandra,Shannon
	10:00-13:00	Lay Floor	All
	13:00-14:00	Lunch	All
	14:00-17:00	Finish Floor	All
	17:00-18:00	Dinner	All
	18:00-20:00	Lay out hard masking and attach longsockets	Noah, Alexandra, Shannon, Greig
	18:00-19:00	Tidy Dock for set arrival	Sean, Eve, Erin
	19:00-20:00	Hang snow bag	Sean, Eve, Erin
	20:00-21:00	Any Remaining tasks	All
	21:00	Finish	All
Thursday 14th November	09:00-13:00	Truck Run	All
	13:00-14:00	Lunch	All
	14:00-16:00	Cover flat extionsions and add extensoin bars	Greig, Noah, Alexandra, Shannon
	14:00-16:00	Assemble and fly ballroom cloth	Sean, Eve, Erin,
	16:00-17:00	Bolt together header for upstage portal and sit on tresals	All
	17:00-18:00	Dinner	All
	18:00-19:00	Attach header to truss fly up and attach base	All
	19:00-21:00	Attach upstage gates into track and rope up	Greig, Noah, Alexandra, Shannon,Workshop
	19:00-21:00	Hang Bird Cages	Sean, Eve, Erin,
	21:00	Finish	All
Friday 15th November	09:00-13:00	Build upstage trucks and stand upright	All
	13:00-14:00	Lunch	All
	14:00-17:00	Build DSR Balcony	Greig, Noah, Alexandra, Shannon, Workshop
	14:00-17:00	Build Top for truss bridge	Sean, Eve, Erin, Workshop
	17:00-18:00	Dinner all	All
	18:00-21:00	Finish DSR Balcony and Stairs	Greig, Noah, Alexandra, Shannon, Workshop
	18:00-21:00	Testing off DSL balcony and lift instal.	Sean, Eve, Erin, Workshop
	21:00	Finish	All
Saturday 16th Novmeber	09:00-13:00	Finish Previous days Tasks	All
	13:00-14:00	Lunch	All
	14:00-15:00	Add the rest of hard masking	All
	15:00-17:00	Test set movements in tracks	All
	17:00	Finish	All