

Get In Plan Ballet 2017

Dates: May 23rd - June 12th

Accurate on 14/05/17

Contact Information:

Production Manager	Lynfryn Mackenzie	EXT No. 109
Technical Stage Manager	Yesha Subotincic West	7704435746
Technical Stage Tutor	Malcolm Stephen	7476684446
Deputy Technical Stage Manager	Reece Flynn	7803362678
Head of Flies	Heather Mckennan	7982405464
Production Electrician	Gary Ashbridge	7766632108

Get In

Prep to be completed before May 24th:

- | | |
|---|---|
| 1 Eyelet 16 x 5 border #111 | ✓ |
| 2 Pull and bundle conduit for all softs. | |
| 3 Make weight boxes for Hard Masking Flats | |
| 4 Make up trapeze for HMI | ✓ |
| 5 Truss from Tron? Or honestly truss in general... | ✓ |
| 6 Complete Jig for opera hinges | ✓ |
| 7 Mark out Stage | ✓ |
| 8 Make sheet for piano | ✓ |
| 9 Pit infil and Forstage curve on wheels ready to go. | |
| 10 Swing from opera | ✓ |

Die Fledermaus Die - Ballet

- 1 Full Black on Bar 1 swings to Bar 2.
- 2 Border on Bar 11 swing to Bar 12.
- 3 Border on Bar 16 stays.
- 4 Border on Bar 22 swings to Bar 19
- 5 Mark out Stage
 - i Ping chalk line in straight line US-DS for farthest OS
 - ii Mark point in line with Bars 6, 12, 16 and 20.
 - iii Mark points 1800mm off stage from first point.
 - vi Mark points behind point 2 Bars 6, 12, 16 and 20.
 - v Mark automation points (PDF Plan w/ measurements)

Wednesday May 24th:

Time	Objective	Tools
9:00	Tool Box Talk	
9:15	LX Rig Bars. TSM Rig FOH Truss	Laser Measure

13:00-14:00 Lunch
 14:00 Rig Truss for Star cloth. Drop hemp lines. Take all SR Hard Masking over and lean off on fly cage. LX cont.
 17:00-18:00 Dinner
 18:00 TSM Rig softs, Pit infill to pit. Lay floor. FOH Truss. LX prep booms.

Thursday May 25th:

Time	Objective	Tools
9:00	Tape Down Floor	Rope
9:30	Flown hard masking. LX Booms	

13:00-14:00 Lunch

14:00	Flown Hard Masking. Weight boxes. Finish softs.. LX Booms	Screw guns, 4x16 screws
17:00-18:00	Dinner	
18:00	Tie off BP. LX Booms. Clean up rig.	
20:45	General clean of dock and stage.	

Friday May 26th:

Time	Objective	Tools
9:00	Fly in masking and any other items required, set	
13:00-14:00	Lunch	
14:00-21:00	Any jobs that can be done in the dark.	Torch

Tuesday May 30th:

Time	Objective	Tools
9:00	Mop stage, hi-vis tape all hazards.	
11:00	Tech starts.	

Get Out

Prep to be completed before June 10th:

- 1 Fly out all Hard Maskers
- 2 Start taking up tape from Dance Floor

Monday June 12th:

Time	Objective	Tools
9:00	Roll up Dance floor. Label.	Tape
11:30	Strike Bar 23, 22, 21.	
14:00	Box up Star cloth and return to Scopera (TSM & PLX only)	
15:00-∞	Prep for Jungle Book	Sanity