

Cinerella fit up plan			
Date	Time	Activity	Who
Tuesday 12th November	10:00-10:15	Tool box talk	All
	10:15-10:45	Mark out / ping points	Eve, Alexandra, Shanon, Greig, Sean
	10:15-10:46	Haul kit to grid	Noah, Erin
	10:45-13:00	Bring kit up from pit/instal trap/layforestage curve	Sean,Eve
	10:45-13:00	Drop in hemp lines	All
	13:00-14:00	Lunch	All
	14:00-17:00	Run in kinesys and Ecam points/remove grid pannels	All
	17:00-18:00	Dinner	All
	18:00-19:00	Assemble truss and float	All- Greig to set up control
	19:00-21:00	Swing Borders	All- greig on fly, 2 in loading
	21:00	Finish	
Wednesday 13th November	10:00	Costume fitting	Eve, Noah, Alexandra,Shannon
	10:00-13:00	Lay Floor	All
	13:00-14:00	Lunch	All
	14:00-17:00	Finish Floor	All
	17:00-18:00	Dinner	All
	18:00-20:00	Lay out hard masking and attach longsockets	Noah, Alexandra, Shannon, Greig
	18:00-19:00	Tidy Dock for set arrival	Sean, Eve, Erin
	19:00-20:00	Hang snow bag	Sean, Eve, Erin
	20:00-21:00	Any Remaining tasks	All
	21:00	Finish	All
Thursday 14th November	09:00-13:00	Truck Run	All
	13:00-14:00	Lunch	All
	14:00-16:00	Cover flat extionsions and add extensoin bars	Greig, Noah, Alexandra, Shannon
	14:00-16:00	Assemble and fly ballroom cloth	Sean, Eve, Erin,
	16:00-17:00	Bolt together header for upstage portal and sit on tresals	All
	17:00-18:00	Dinner	All
	18:00-19:00	Attach header to truss fly up and attach base	All
	19:00-21:00	Attach upstage gates into track and rope up	Greig, Noah, Alexandra, Shannon,Workshop
	19:00-21:00	Hang Bird Cages	Sean, Eve, Erin,
	21:00	Finish	All
Friday 15th November	09:00-13:00	Build upstage trucks and stand upright	All
	13:00-14:00	Lunch	All
	14:00-17:00	Build DSR Balcony	Greig, Noah, Alexandra, Shannon, Workshop
	14:00-17:00	Build Top for truss bridge	Sean, Eve, Erin, Workshop
	17:00-18:00	Dinner all	All
	18:00-21:00	Finish DSR Balcony and Stairs	Greig, Noah, Alexandra, Shannon, Workshop
	18:00-21:00	Testing off DSL balcony and lift instal.	Sean, Eve, Erin, Workshop
	21:00	Finish	All
Saturday 16th Novmeber	09:00-13:00	Finish Previous days Tasks	All
	13:00-14:00	Lunch	All
	14:00-15:00	Add the rest of hard masking	All
	15:00-17:00	Test set movements in tracks	All
	17:00	Finish	All
Cinderella TSD Load out plan			
Time	Task	Who	Notes
09:00-09:10	Breif	All	
09:10-09:45	Strip lift,balc	Noah,Eve,Sean,Malki?	Greig to flys
09:10-09:30	Strip brakes	Shannon	
09:10-09:30	Unrope gates	Erin,Alexandra	
09:30-10:00	Remove and	Shannon,Erin, Alexandra	
09:45-10:15	Strip big truc	Noah,Eve,Sean	
10:00-11:00	Dismantle big	Shannon,Erin, Alexandra, Noah,Workshop	
10:15-10:30	Start downst	Sean,Eve,Malki?	
10:30	Truck Arrival		

10:30-11:00	Start packing	Workshop	
11:00-11:20	Tea Break	ALL	
11:20-13:00	Cont truck pa	Workshop	Take people from large trucks if needed
11:20-12:00	Finish dismar	Shannon,Erin, Alexandra, Noah	
12:00-13:00	Dismantle an	Workshops,Noah	
12:00-12:30	Lower cooke	Erin,Alexandra,Shannon	Do the reverse of how it went up give the eyebolts to sean
12:30-13:00	Finsih floor	Erin,Alexandra,Shannon	
13:00-13:30	Lower and di	Workshops,Noah, Shannon	
13:30-13:45	Finish Loadin	ALL	
	13:45	Wave byebye	ALL
14:00-15:00	Lunch	All	
15:00-16:00	Replace 12m	Shannon,Erin	
15:00-16:00	Lift forestage	Eve,Alexandra,Sean	
15:00-16:00	Grid work	Malki,Greig,Noah	Sean Will help with grid pannels
16:00-17:00	Blacks away	Shannon,Eve	Start upstage
16:00-16:30	Remove trap	Sean,Noah	
16:00-16:30	Remove walk	Alexandra,Erin,Noah	
16:30-17:00	Finish Blacks	All	
17:00-18:00	Final stage ti	All	
17:00-18:00	Coil and retu	All	
	18:00	Finish	

