

Fit Up Week + TWAR Plan Sound

Tuesday 13th: 13:30 – 18:00

Truss Reconfig and Prep Day:

Times for this day are for guidance only as lots of this relies on TSDs schedule which they will make me aware of as soon as possible.

Morning Session: 09:00 – 12:00

10:30 Arrive at venue to help TSD strip the truss for reconfiguration.

11:30 Move all kit to RS1 for prep and begin prep if time

12:00 Take lunch

Afternoon Session: 13:00 – 18:00

13:00 Meet at Renfrew to gather sound equipment

14:00 Collect kit from Venues

Time TBC: van run and load our equipment.

Time TBC: unload van and take our equipment to be prepped for next day fit up

Time TBC: Prep Kit

17:00 run an RF Scan on WW6 and choose clear frequency then send to Malcy in Venues

18:00 Finish for the day – we will aim to be finished before this but it is better to plan for more not less.

Wednesday 14th: 09:00 – 18:00

Fit up Day

09:00 – 13:00

09:00 Arrive at venue and get personal tools ready

09:30 Rig speakers and run XLR and power cabling

10:30 place subs and connect to their amps

11:00 run Cat 5 for Stage-box to Desk and XLR for cue lights + place cue lights

12:00 Setup desk and UHF radio receiver and pack

13:00 lunch

14:00 test system

15:00 troubleshoot any issues

TWAR Session