Inner Space 2021 (WT)
Production Schedule 

	
	Date
	Time
	Activity
	Notes

	Tues
	7/12/21
	9:30
	Brief – Ath Stage
	

	
	
	9:45
	Rig Stage / LX / Sound
	This will include marking up

	
	
	13:00
	Break
	

	
	
	14:00
	Cont Rig Stage / LX / Sound
	

	
	
	17:30
	End
	

	
	
	
	
	

	Wed
	8/12/21
	9:30
	Cont Rig Stage / LX / Sound
Fit Up of Deck
	

	
	
	12:00
	Focus
Sound Break
	

	
	
	13:00
	Break
Sound Plot Session 1
	

	
	
	14:00
	Cont Focus
	If focus finishes early – skip to ‘Plot Session 1’

	
	
	16:00
	Plot Session 1
	

	
	
	17:30
	End
	

	
	
	
	
	

	Thurs
	9/12/21
	9:30
	Brief – Ath Stage
	

	
	
	9:45
	Plot Session 2 
	If this is not needed, tech rehearsals may begin

	
	
	11:00
	Performer’s H+S Walk
Stage reset
	Stage Management to be carrying out reset whilst walk is happening

	
	
	12:00
	Tech Rehearsal 1
	

	
	
	13:00
	Break
Sound Notes and Quiet Time
	

	
	
	14:00
	Tech Notes
Sound Break (1Hr)
	Sound to break for one hour to allow for quiet time and notes at 13:00

	
	
	14:30
	Implementation of Notes
Stage Reset
	If notes are minimal, the tech rehearsal may be moved forward

	
	
	15:30
	Dress Rehearsal 1
	

	
	
	16:30
	Final Notes
	

	
	
	17:00
	Break
	

	
	
	18:00
	Crew Call
Crew Brief
Stage Reset
	

	
	
	18:50
	Performer Half Hour Call
FoH Reset
Stage Checks
	

	
	
	19:15
	House Open
	

	
	
	19:30
	PERFORMANCE
	

	
	
	20:36
	END OF PERFMANCE
Remove all FoH Articles
Pile Up Props
Tidy B/S Area Ready for Strike
	

	
	
	21:30
	End
	

	
	
	
	
	

	Fri
	10/12/21
	9:30
	Brief
	

	
	
	10:00
	Strike Sound / LX / Stage
	

	
	
	13:00
	Break
	

	
	
	14:00
	Cont Strike Sound / LX/ Stage
	If this extra strike session is not required, we may skip to ‘Debrief’ and ‘End’

	
	
	15:30
	De-Brief
	

	
	
	16:30
	End!
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