

| Date | Day | Time | Activity | Deps Called | Activity |
|---------|-----------|-------|-------------------------|-----------------------|--|
| 28.1.20 | Tuesday | 9:30 | Toolbox Talk | All | <ul style="list-style-type: none"> • Lead by TSD |
| | | 9:45 | Begin Fit up | All | <ul style="list-style-type: none"> • TSD - lower in all LX bars and start to Hang chain motors and build Truss • LX – Rig lights going from up stage to down • Sound Help where needed • SM working on props |
| | | 11:00 | Break | All | <ul style="list-style-type: none"> • |
| | | 11:20 | Fit up Cont | All | <ul style="list-style-type: none"> • Same as above |
| | | 13:00 | Lunch | All | <ul style="list-style-type: none"> • |
| | | 14:00 | Focus and Plotting | ALL | <ul style="list-style-type: none"> • LX – focusing and plotting • TSD – Masking • Sound – helping where needed • SM- working on props |
| | | 17:00 | Sound Desk Finish Up | ALL | <ul style="list-style-type: none"> • Sound move the desk on stage • Everyone else tidy up and prep for tomorrow |
| | | 17:30 | Finish | All | <ul style="list-style-type: none"> • |
| 29.1.20 | Wednesday | 9:30 | Brief | All | <ul style="list-style-type: none"> • |
| | | 9:45 | Focus and Plotting cont | ALL | <ul style="list-style-type: none"> • LX – focusing and plotting • TSD- cont with masking • Sound – collect kit • SM – work on props |
| | | 11:00 | Break | All | <ul style="list-style-type: none"> • |
| | | 11:20 | Work on stage | All | <ul style="list-style-type: none"> • SM – set up pie ally and photo both • Sound set up P.A. • TSD and LX - helping where needed |
| | | 13:00 | Lunch | All | <ul style="list-style-type: none"> • |
| | | 14:00 | Quite Time | Sound Stuart and Marj | <ul style="list-style-type: none"> • Sound on stage with Hosts • Everyone else working on |
| | | 16:00 | Work on stage | All | <ul style="list-style-type: none"> • |
| | | 17:00 | Finish | All | <ul style="list-style-type: none"> • Tidy up • Prep for tomorrow |
| | | 17:30 | Home | All | <ul style="list-style-type: none"> • |
| 30.1.20 | Thursday | 9:30 | Brief | All | <ul style="list-style-type: none"> • |

| | | | | | |
|---------|--------|-------|-------------------------|----------------|--|
| | | 9:45 | Tech Rehearsal | All | <ul style="list-style-type: none"> • Anyone who is not required for the tech run is setting up in R1 |
| | | 11:00 | Break | All | <ul style="list-style-type: none"> • |
| | | 11:20 | Work On stage and in R1 | All | <ul style="list-style-type: none"> • Fix any problems from the run through • Continue to set up in R1 |
| | | 12:00 | R1 Quite time | Sound | <ul style="list-style-type: none"> • |
| | | 13:00 | Lunch | All | <ul style="list-style-type: none"> • |
| | | 14:00 | Work On stage and in R1 | | <ul style="list-style-type: none"> • Same as above |
| | | 15:30 | Band Sound Check | Sound | <ul style="list-style-type: none"> • Quite Time |
| | | 16:00 | Dinner for some | Sound Coral | <ul style="list-style-type: none"> • |
| | | 16:30 | Tables | All | <ul style="list-style-type: none"> • Get tables and chairs in places and dress all the tables |
| | | 17:00 | Band Sound Check | Sound Coral | <ul style="list-style-type: none"> • |
| | | 17:00 | Dinner | Every one else | <ul style="list-style-type: none"> • |
| | | 18:00 | Pre-Show Checks | All | <ul style="list-style-type: none"> • |
| | | 18:30 | Show | All | <ul style="list-style-type: none"> • |
| | | 20:30 | Strike R1 | All | <ul style="list-style-type: none"> • Everything must be removed from R1 (can sit on Ath stage over night) |
| | | 21:30 | Jacksons | All | <ul style="list-style-type: none"> • |
| 31.1.20 | Friday | 9:30 | Brief | All | <ul style="list-style-type: none"> • |
| | | 9:45 | Strike | All | <ul style="list-style-type: none"> • LX - derig lanterns and wiring, put away Desk and Equipment • Sound – derig PA, put away desk and equipment • SM – collect Props and set dressing • TSM – derig bars and deconstruct stage put away equipment |
| | | 11:30 | Break | All | <ul style="list-style-type: none"> • |
| | | 11:50 | Strike Cont | All | <ul style="list-style-type: none"> • Same as above |
| | | 13:00 | Finish | All | <ul style="list-style-type: none"> • |