

# CPP1&4 - Sound Department

25<sup>th</sup> May to Saturday 12<sup>th</sup> June 2021

Stuart – SD

Chole – Sound Tech

Caitlin – Sound Tech

David – PSE

Period	Day	Date	Time	Call	Location	People
Fit-up	Tuesday	25/05/21	14:00 - 18:00	Kit Prep (PSE 10:00-18:00)	SnD techs Wallace PSE Renfrew	David, Caitlin, Chloe
	Wednesday	26/05/21	09:30 – 18:00	Sound fit up	Wallace	David, Caitlin, Chloe, Stuart
	Thursday	27/05/21	09:30 – 18:00	TWAR (only if we have unfinished work or faulty kit)	Wallace	David, Caitlin, Chloe, Stuart
	Saturday	29/05/21	10:00 – 17:00	TWAR/Sound time on stage	Wallace	David, Caitlin, Chloe, Stuart
Tech	Tuesday to Saturday	01/06/21 - 11/06/21	09:00/30 - 19:00/30	Any System Changes as groups require (may not be required)	Wallace	David, Caitlin, Chloe, Stuart
Strike	Saturday	12/06/21	09:30 – 17:00	Strike	Wallace then Renfrew	David, Caitlin, Chloe, Stuart