

TSD Fit Up Plan (Week 1)							
Show			Covid Ballet 2020				
Stage Supervisor			Darren Wilson				
Date	Time	Task	Equip Box No.	Crew	Check	LX Dept	Notes
Tue 26th May	09:00-09:15	Tool box talk		ALL			
	09:15-10:00	Stage mark out/ pull kit to the stage	Box 1	DW,LM,IK		Overhead (Upstage)	
	09:15-09:45	Mark out flys/ pull kit to the grid	Box 2	EJ,OM			
	09:45-11:00	Grid fit up- Big Tow 200 winches (4) & hoist points (4)	Box 2, FC 1, 2, 4, 5	EJ,OM,IK			
	10:00-10:50	LX ladder truss rigged/ aperture truss motor hooks sent up	Box 2	DW,LM			
	10:50-11:00	LX ladder truss floated		EJ			LX Ladder truss needs to be out before LX CW bars can fly
	11:00-11:20	Tea break		ALL			
	11:20-12:00	FOH truss rigged/ floated	Box 4 & 5, FC 3	DW,LM		Overhead (LX Ladders)	
	11:20-12:30	Grid fit up- hemp points (49)	Box 2	EJ,LM,IK			
	12:00-12:30	Hemp bar installed	Box 1	DW,OM			Someone from the grid will fly out the bar
	12:30-13:00	BP screen rigged & tension lines installed	Box 1	ALL			
	13:00-14:00	Lunch break		ALL			
	14:00-15:30	Overhead cloths rigged	Box 1	ALL		Overhead (Downstage)	
15:00-16:00	Aperture truss and track rigged	Box 2 & 3	ALL			106, 108, 111, LX ladders truss needs to be fully out 301, 302	
16:00-17:00	Dance floor laid/ dry mopped	Box 6	ALL			Aperture track out to 8m before cloth and maskers can be rigged Cut new dance floor section to replace upstage half rolls	
Wed 27th May	09:00-09:30	Dance floor taped down		ALL		FOH	Only tape at the ends
	09:30-11:30	Sliding hard masking and half tabs rigged on aperture track	Box 3	ALL			711, 712, Tallescope needed to reach track
	10:30-11:00	White material attached to hard masking/ hard masking rigged	Box 1	ALL			707, 708, 709, 710, 713, 714, trestles and staple gun needed
	11:00-11:20	Tea break		ALL			
	11:20-12:50	White material attached to hard masking/ hard masking rigged		ALL		FOH	
	12:50-13:00	Dance floor dry mopped		ALL			
	13:00-14:00	Lunch break		ALL			
	14:00-15:00	Soft legs rigged	Box 1	ALL		Booms	12 x 4 (011, 012, 013, 014) 8 x 4 (001, 002). Cable tripe on LX 3 is suspended by a hemp point above dog leg
	15:00-15:30	Quick-change areas built		DW, OM			One in the void, one SR at R1 doors
	15:00-15:30	Carpet runners laid & solid dip traps in place		EJ, LM, IK			
15:30-16:30	LX boom tension lines tied off		ALL				
16:30-17:00	Dance floor and wings dry/ wet mopped		ALL				
Thurs 28th May	09:00-10:50	Deck and treads built		ALL			Mark out places for them in the wings/ dock
	10:50-11:00	Dance floor dry mopped		ALL			
	11:00-11:20	Tea break		ALL			
	11:20-12:50	TWAR		ALL			
	12:50-13:00	Dance floor dry mopped		ALL			
	13:00-14:00	Lunch break		ALL			
	14:00-16:00	TWAR		ALL			
	16:00-17:00	Dance floor and wings dry/ wet mopped		ALL			
Fri 29th May	09:00-10:50	LX Focus		ALL			
	10:50-11:00	Dance floor dry mopped		ALL			
	11:00-11:20	Tea break		ALL			
	11:20-12:50	LX Focus		ALL			
	12:50-13:00	Dance floor dry mopped		ALL			
	13:00-14:00	Lunch break		ALL			
	14:00-16:30	LX Focus		ALL			
	16:30-17:00	Dance floor and wings dry/ wet mopped		ALL			

TSD Plan (Week 2)							
Show			Covid Ballet 2020				
Stage Supervisor			Darren Wilson				
Date	Time	Task	Equip Box No.	Crew	Check	LX Dept	Notes
Tue 2nd June	09:00-11:00	LX focus		ALL			
	10:50-11:00	Dry mop		ALL			
	11:00-11:20	Tea break		ALL			
	11:20-12:50	LX Focus		ALL			
	12:50-13:00	Dry mop		ALL			
	13:00-14:00	Lunch break		ALL			
	14:00-16:50	TWAR		ALL			
	16:50-17:00	Dry mop		ALL			
	17:00-18:00	Dinner break		ALL			
	18:00-20:30	TWAR- tape floor		ALL			
	20:30-21:15	Clean- hoover, dry/ wet mop (with dance floor cleaner)		ALL			
Wed 3rd June	09:00-10:50	LX plot		DW, LM, OM			
	10:50-11:00	Dry mop		DW, LM, OM			
	11:00-11:20	Tea break		DW, LM, OM			
	11:20-12:50	LX plot		DW, LM, OM			
	12:50-13:00	Dry mop		DW, LM, OM			
	13:00-14:00	Lunch break		DW, LM, OM			
	14:00-16:50	LX plot		ALL			
	16:50-17:00	Dry mop		ALL			
	17:00-18:00	Dinner Break		EJ, IK			
	18:00-20:30	LX plot		EJ, IK			
	20:30-21:15	Clean- hoover, dry/ wet mop (with dance floor cleaner)		EJ, IK			
Thur 4th June	09:00-10:50	LX plot		EJ, IK			
	10:50-11:00	Dry mop		EJ, IK			
	11:00-11:20	Tea break		EJ, IK			
	11:20-12:50	LX plot		EJ, IK			
	12:50-13:00	Dry mop		EJ, IK			
	13:00-14:00	Lunch break		EJ, IK			
	14:00-16:50	LX plot		ALL			
	16:50-17:00	Dry mop		ALL			
	17:00-18:00	Dinner Break		DW, LM, OM			
	18:00-20:30	LX plot		DW, LM, OM			
	20:30-21:15	Clean- hoover, dry/ wet mop (with dance floor cleaner)		DW, LM, OM			
Fri 5th June	09:00-10:50	LX time		DW, EJ			
	10:50-11:00	Dry mop		DW, EJ			
	11:00-11:20	Tea break		DW, EJ			
	11:20-12:50	Lx time		DW, EJ			
	12:50-13:00	Dry mop		DW, EJ			
	13:00-14:00	Lunch break		DW, EJ			
	14:00-16:00	Tape floor fully		ALL			
		16:00-17:00	Clean- hoover, dry/ wet mop (with dance floor cleaner)		ALL		
Sat 6th June	09:00-17:00	Sound dept set up					

TSD Plan (Week 3)							
Show			Covid Ballet 2020				
Stage Supervisor			Darren Wilson				
Date	Time	Task	Equip Box No.	Crew	Check	LX Dept	Notes
Tue 9th June	09:00-09:30	Set up for tech rehearsal-hoover, dry/ wet towel mop		ALL			
	09:30-10:55	Tech rehearsal		ALL			
	10:55-11:00	Dry mop		ALL			
	11:00-11:20	Tea break		ALL			
	11:20-12:55	Tech rehearsal		ALL			
	12:55-13:00	Wet towel mop		ALL			
	13:00-14:00	Lunch break		ALL			
	14:00-16:55	Tech rehearsal		ALL			
	16:55-17:00	Dry mop		ALL			
	17:00-18:00	Dinner break		ALL			
	18:00-21:15	Tech rehearsal		ALL			
	21:15-21:30	Clean- hoover, dry/ wet mop (with dance floor cleaner)		ALL			
Wed 10th June	09:00-10:30	TWAR		ALL			
	10:30-10:40	Wet towel mop		ALL			
	10:40-11:00	Tea break		ALL			
	11:00-12:10	Tech rehearsal (if required)		ALL			
	12:10-12:15	Dry mop		ALL			
	12:15-13:15	Lunch break		ALL			
	13:15-13:30	Set up for full run- dry mop if needed		ALL			
	13:30-16:30	Full run (dry mop in interval)		ALL			
	16:30-17:30	TWAR/ Wet towel mop		ALL			
	17:30-18:30	Dinner Break		ALL			
	18:30-21:30	Dress rehearsal 1 (dry mop in interval)		ALL			
	21:30-22:00	Clean- hoover, dry/ wet mop (with dance floor cleaner)		ALL			
Thur 11th June	09:00-11:00	TWAR- retape floor if needed		ALL			
	11:00-11:10	Wet towel mop		ALL			
	11:10-11:30	Tea break		ALL			
	11:30-12:55	Dancers on stage		ALL			
	12:55-13:00	Dry mop		ALL			
	13:00-14:00	Lunch break		ALL			
	14:00-16:30	Dress rehearsal 2/ notes		ALL			
	16:30-17:00	Reset/ dry mop		ALL			
	17:00-18:00	Dinner Break		ALL			
	18:00-18:30	Warm up on stage		ALL			
	18:30-19:30	Pre-show set up (hoover, dry/ wet mop with dance floor cleaner)		ALL			
	19:30-21:45	Performance 1 (dry mop in interval)		ALL			
21:45-22:00	Clean- dry/ wet towel mop		ALL				
Fri 12th June	09:00-14:30	No call		ALL			
	15:00-16:30	Rehearsal if required		ALL			
	16:00-17:00	Reset/ dry mop		ALL			
	17:00-18:00	Dinner Break		ALL			
	18:00-18:30	Warm up on stage		ALL			
	18:30-19:30	Pre-show set up (hoover, dry/ wet mop with dance floor cleaner)		ALL			
	19:30-21:45	Performance 2		ALL			
21:45-22:00	Tidy up/ finish		ALL				
Sat 13th June	13:30-14:30	Reset/ Pre-show set up (hoover, dry/ wet mop with dance floor cleaner)		ALL			
	14:30-16:45	Performance 3 (dry mop in interval)		ALL			
	16:45-17:00	Reset/ dry mop		ALL			
	17:00-18:00	Dinner Break		ALL			
	18:00-18:30	Warm up on stage		ALL			
	18:30-19:30	Pre-show set up (hoover, dry/ wet mop with dance floor cleaner)		ALL			
	19:30-21:45	Performance 4 (dry mop in interval)		ALL			
21:45-22:00	Tidy up/ finish (dry mop)		ALL				